
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/07/2015

ESTIMATE SUMMARY 08:10:06

CONTID: C20217         ESTIMATE NO: 0006 FINL 2005

PCN: 20217-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 5 EMERGENCY STABILIZATION PERCENT TIME:

PROJECT NO: STA005A-002                   

SH 5 EMERGENCY STABILIZATION

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 12/07/2015 DATE TIME STARTED 09/22/2014

2350 E. 70TH AVE. DATE LET 08/28/2014 DATE WORK BEGAN 09/22/2014

P.O. BOX 358 DATE AWARDED 09/10/2014 DATE TIME STOPPED 09/01/2015

 DATE CONTRACT EXECUTED 09/18/2014 DATE ACCEPTED 09/01/2015

DENVER CO 80229     (303)286-8500 DATE NOTICE TO PROCEED 09/22/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,025,198.68 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,108,426.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 16,626.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.02

0.00

0.00

16,626.40

$

$

$

$

1,025,198.70

0.00

1,025,198.70

0.00

1,025,198.70

0.00

0.00

1,025,198.70

0.00

AMOUNT DUE 1,025,198.70 16,626.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,626.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

50.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 20217-BID    ESTIMATE RUN 12/07/2015

PROJECT: STA005A-002                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:10:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

54,680.001.000

0.00

1.000

L S 

54,680.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

267.00000

0015 *Removal of Asphalt Mat 1,009.000

0.000

202-00220  
 

25,225.001,009.000

0.00

1,009.000

SY  

25.00000

0020 *Removal of Asphalt Mat (Planing) 1,631.000

0.000

202-00240  
 

11,824.751,631.000

0.00

1,631.000

SY  

7.25000

0025 *Clean Culvert (Special) 0.000

0.000

202-04003  
 

0.000.000

0.00

0.000

EACH

2,853.00000

0030 Backhoe 16.000

0.000

203-01510  
 

1,880.0016.000

0.00

16.000

HOUR

117.50000

0035 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

0.000

HOUR

177.00000

0040 *Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

0.000

HOUR

268.50000

0045 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

11.00000

0050 Aggregate Bag 1,110.000

0.000

208-00035  
 

6,660.001,110.000

0.00

1,110.000

LF  

6.00000

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

5,100.001.000

0.00

1.000

EACH

5,100.00000
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PCN: 20217-BID    ESTIMATE RUN 12/07/2015

PROJECT: STA005A-002                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:10:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 43.000

0.000

208-00103  
 

3,139.0043.000

0.00

43.000

HOUR

73.00000

0065 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

433.503.000

0.00

3.000

HOUR

144.50000

0070 Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

1,566.009.000

0.00

9.000

HOUR

174.00000

0075 Removal of Trash 16.000

0.000

208-00107  
 

1,896.0016.000

0.00

16.000

HOUR

118.50000

0080 Erosion Control Supervisor 18.000

0.000

208-00205  
 

2,439.0018.000

0.00

18.000

HOUR

135.50000

0085 *Aggregate Base Course (Class 6) 413.620

0.000

304-06000  
 

20,060.57413.620

0.00

413.620

TON 

48.50000

0090 *Hot Mix Asphalt (Patching) (Asphalt) 4.000

0.000

403-00720  
 

850.004.000

0.00

4.000

TON 

212.50000

0095 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 630.650

0.000

403-34721  
 

78,200.60630.650

0.00

630.650

TON 

124.00000

0100 *Emulsified Asphalt (CSS-1H) 90.000

0.000

411-10253  
 

765.0090.000

0.00

90.000

GAL 

8.50000

0105 Strip Drain, Horizontal 1,900.000

0.000

605-18000  
 

8,550.001,900.000

0.00

1,900.000

LF  

4.50000

0110 Fence (Temporary) 76.000

0.000

607-11580  
 

760.0076.000

0.00

76.000

LF  

10.00000
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PCN: 20217-BID    ESTIMATE RUN 12/07/2015

PROJECT: STA005A-002                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:10:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

5.000

0.000

614-01583  
 

4,010.005.000

0.00

5.000

EACH

802.00000

0120 Construction Surveying 1.000

0.000

625-00000  
 

13,964.001.000

0.00

1.000

L S 

13,964.00000

0125 *Mobilization 1.000

0.000

626-00000  
 

207,153.001.000

0.00

1.000

L S 

207,153.00000

0130 *Pavement Marking Paint (Low VOC Solvent Base) 10.000

0.000

627-00012  
 

1,165.0010.000

0.00

10.000

GAL 

116.50000

0135 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

23.00000

0140 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

108.00000

0145 Traffic Control Management 25.000

0.000

630-00012  
 

5,000.0025.000

0.00

25.000

DAY 

200.00000

0150 Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

630.004.000

0.00

4.000

EACH

157.50000

0155 Construction Traffic Sign (Panel Size B) 10.000

0.000

630-80342  
 

590.0010.000

0.00

10.000

EACH

59.00000

0160 Construction Traffic Sign (Special) 37.000

0.000

630-80344  
 

721.5037.000

0.00

37.000

SF  

19.50000

0165 Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,153.001.000

0.00

1.000

EACH

3,153.00000
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PCN: 20217-BID    ESTIMATE RUN 12/07/2015

PROJECT: STA005A-002                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:10:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Cone 40.000

0.000

630-80380  
 

320.0040.000

0.00

40.000

EACH

8.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Asphalt Cement Cost Adjustment -6,794.540

0.000

700-70019  
 

-6,794.54-6,794.540

0.00

-6,794.540

F A 

1.00000

0185 F/A Erosion Control 705.000

0.000

700-70380  
 

705.00705.000

0.00

705.000

F A 

1.00000

CAT 454,646.380.00454,646.38CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0190 Structure Excavation 831.000

0.000

206-00000  
 

22,437.00831.000

0.00

831.000

CY  

27.00000

0195 *Structure Backfill (Class 1) 1,384.000

0.000

206-00100  
 

98,264.001,384.000

0.00

1,384.000

CY  

71.00000

0200 *Micropile (6 Inch) 7,637.000

0.000

503-01060  
 

215,745.257,637.000

0.00

7,637.000

LF  

28.25000

0205 *Verification Test Pile 3.000

0.000

503-02000  
 

5,187.003.000

0.00

3.000

EACH

1,729.00000

0210 Concrete Class D (Wall) 192.000

0.000

601-03050  
 

196,992.00192.000

0.00

192.000

CY  

1,026.00000

0215 Reinforcing Steel 22,393.000

0.000

602-00000  
 

30,230.5522,393.000

0.00

22,393.000

LB  

1.35000
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PCN: 20217-BID    ESTIMATE RUN

PROJECT: STA005A-002                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0215 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000

0.000.000

0.00LB  

0.60000

CAT 568,855.800.00568,855.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

3,035.50000

0225 Sanitary Facility 1.000

0.000

620-00020  
 

1,696.501.000

0.00

1.000

EACH

1,696.50000

CAT 1,696.500.001,696.50CURRENT AMT0400 $ $ $

$ 1,025,198.680.00$1,025,198.68$CURRENT AMTPROJECT TOTAL


